Present:

Absent:

Other Attendees:

Fleming County Project Development Board
160 West Electric Avenue, Flemingsburg, KY 41041

February 2, 2010, 5:00 pm Eastern

RECORD OF DISCUSSION ONLY

NO MEETING WAS HELD DUE TO LACK OF QUORUM
Larry H. Foxworthy, Judge W. Todd Walton I, Louie Flanery

J. Scott Brown, David DeAtley, Pam Lowe, Judge Stockton Wood,
Marvin Suit

Sam Howard, Trace Creek Construction, Inc. (TCCI)

Eddie Sorrell, Trace Creek Construction, Inc. (TCCI)

Eric Chambers, Brandstetter Carroll Architects (BCA)

David Whittaker, Administrative Office of the Courts (AOC)

Eddie Sorrell gave a project status update.

Weather related project delays

Status of concrete installation at North Wall

Today’s progress meeting discussion regarding increase of manpower

The project is 14 working days behind schedule due to weather conditions.

Status of Interstate Environmental Survey of jail property

Status of Interstate Environmental Survey of West Water properties

Abatement of items found during environmental survey and estimate

Bid Package 094 Resilient, Carpet and epoxy floor subcontractor non-compliance
of contractual obligations has forfeited guarantee bid fee

Request to re-bid Package 094 Resilient, Carpet and epoxy floor and authorization
to advertise and schedule pre-bid meeting requiring bidders to be present.

Mayor Flanery requested consideration to spare portion of old jail to donate to local
museum. Jail property will be fenced off by next week and no further access will
be allowed due to safety hazards. There will be two separate demolition contractors
for the West Water properties and the jail property.

Sam Howard reviewed HC Nutting report of drilled shaft inspection of # 17 to
emphasize the inconsistent ground conditions of different drilling locations on the
project site. Estimates of additional caissons needed for compliance could be
lowered than expected.

Eric Chambers discussed:

Field Report # 13 was revised and corrected copy will be forwarded to board
members.

Department of Transportation has additional conditions/requirements for the curb
and gutter installation on West Water Street.

Three options were discussed today at a meeting with DOT pertaining to the
curb/gutter on West Water. A decision should be reached this week as to who will
be responsible for the milling, installation and cost of each work item.

The traffic signals design has been resubmitted to DOT for approval.

Recorded By: Tammy L. Gray
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